

Corrective Action Plan (CAP): Implement process to estimate future capacity requirements

First Published: 2026-02-09 3:56 AM Last Updated: 2026-06-10 4:25 AM

About

General Information

CAP ID:	CAP-48585	Target:	Issues: 4027146
		CAP Status:	Open
CAP Title:	Implement process to estimate future capacity requirements		
CAP Summary:	This is a plan for plan. IS will perform investigation of the current state of capacity monitoring to come up with the plan to implement a process for future capacity requirement estimation.		
CAP Description:	This is a plan for plan. IS will perform investigation of the current state of capacity monitoring to come up with the plan to implement a process for future capacity requirement estimation.		
Not Proceeded With:			

Issues

Issue ID	Issue Title	Issue Type	Risk Category Level III Name	Responsible Common Unit	Issue Owner	Impact Level	Issue Original Planned	Issue Current Planned	Issue Actual Close	Issue Status	Control Procedures
							Close Date	Close Date	Close Date		
Issue-4027146	Lack of regular monitoring to estimate future capacity requirements	Global Information Risk Management (GIRM)	Technology Stability, Reliability and Scalability	Information Technology (Japan)	Chakraborty, Sandeep	Moderate	2027-12-31	2027-12-31		Open	MFC-CP-2359422

Impact

Responsible Common Unit:	Information Technology (Japan)	Third Party Name:	
Responsible Parent Business Process:	Systems Performance & Capacity	Legal Entity:	

Responsible
Child Business
Process:

Value Stream:

Related IT Application(s)

Application ID	Application Name	Common Unit	SOX, MAR, External Audit
No Records Found			

CAP Roles

CAP Owner:	Jha, Rasheersh	CAP Coordinator(s):	Hasegawa, Hideo Omi, Eiji Tsuchida, Naomi
CAP Primary Executive Leadership Team Owner:	Weiland, Shamus	Additional Access:	
CAP Record Creator:	Tsuchida, Naomi		

Status and Timeline

CAP Current Planned Completion Date:	2026-09-30	Count of 'Current Planned Completion Date' Changes:	0
CAP Original Planned Completion Date:	2026-09-30	CAP Days Open:	63
CAP Health:	On Track	CAP Days Overdue:	0
CAP Outlook:	On Target		

CAP Outlook Monitoring Updates

CAP Outlook Response	CAP Outlook Explanation	Last Updated By	Last Updated
On Target		Tsuchida, Naomi	2026-06-10 4:25 AM Tsuchida, Naomi

Open Workflow

CAP Opened by:	Tsuchida, Naomi	CAP Opened Date:	2026-04-27 9:11 PM
----------------	-----------------	------------------	--------------------

Closure Workflow

CAP Closed by:		CAP Closed Date:	
----------------	--	------------------	--

Comments

Submitter	Comment	Last Updated
No Records Found		

Supporting Documents

Date/ Time Created	Attachment	URL	Description	Name	Submitter
No Records Found					

History Log

View History Log
